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E: david.talbert@simecgfg.com 
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3 May 2024 

Michael Derrig 
MKD Machinery 
 
 
Amendment No. 1 to Subsidence Management Plan for No. 3165 Remembrance Drive due to 
shortening of LW S3A 
 
Dear Michael, 
 
Please be advised that a minor amendment can be made to the Management Plan, which is titled 
MSEC1193-16 SIMEC Mining – Tahmoor South Longwalls S2A to S6A – Management Plan for potential 
impacts to MKD Machinery, 3165 Remembrance Drive, Bargo, Revision C. 
 
Tahmoor Coal has shortened LW S3A by approximately 104 metres at the commencing end, as shown 
in Drawing No. MSEC1395-01.  The change will have a negligible effect on the amount and extent of 
subsidence that will be experienced at No. 3165 Remembrance Drive, as shown in Drawing No. 
MSEC1395-07. 
 
The Management Plan documents the commencement of monitoring measures for LW S3A, most of 
which are defined based on a length of extraction.  As LW S3A has been shortened at the commencing 
end, the commencing lengths of extraction for monitoring activities requires a change.   
 
Based on the above, Tahmoor Coal has reviewed the risk control procedures in Table 4.1 of the 
Management Plan with respect to LW S3A.  It can be seen that the proposed changes effectively bring 
forward the planned timing of surveys and inspections at the property.   
 
Please also see attached revised Drawing No. MSEC1193-16-01, Revision A, which shows the location 
of No. 3165 Remembrance Drive relative to the mine layout, and Drawing No. MSEC1193-01-01, 
Revision B, which shows the location of subsidence monitoring locations. 
 
On a separate matter, Tahmoor Coal will soon submit a Modification to the development consent to 
extract LW S7A to the side of LW S6A. The proposed LW S7A will not extract directly beneath No. 3165 
Remembrance Drive and result in very minor additional subsidence at the property.  Whilst LW S7A 
has been included in Drawings Nos. MSEC1193-16-01 and MSEC1193-01-01, Tahmoor Coal cannot 
extract the longwall until the Department of Planning, Housing and Infrastructure approves the 
proposed modification to Tahmoor Coal’s development consent.  Tahmoor Coal proposes to seek 
approval from you to amend the Management Plan to include LW S7A at a later time. 
 
Tahmoor Coal welcomes any feedback regarding the planned changes relating to the shortening of 
LW S3A.  Please note that LW S3A is planned to commence next week. 
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Yours Faithfully 
 
 
Ross Barber 
 
 
Ross Barber 
Project Manager Subsidence 
SIMEC Mining 
 
CC  Ray Ramage, Principal Subsidence Engineer, Resource Regulator 
Encl   
Amended Table 4.1 – Risk Control Procedures (Amended for LW S3A) 
Drawing No. MSEC1193-01-01, Revision B, 22 April 2024 
Drawing No. MSEC1193-16-01, Revision A, 1 May 2024 
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Drawing No. MSEC1395-01 
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Drawing No. MSEC1395-07 
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Revised Table 4.1: Risk Control Procedures LW S1A-S6A (amended for LW S3A in blue) 
 

RISK ISSUE TRIGGER CONTROL PROCEDURE/S FREQUENCY BY WHOM? 

IMPACTS ON BUILDINGS, SILO HOPPERS, 
COMMERCIAL STRUCTURES, TANKS, WALLS, 

PAVEMENTS, FENCES AND GATES 
None 

Undertake structural inspections and assessments before subsidence Complete Tahmoor Coal (JMA) 

Undertake workplace health and safety inspection Complete Tahmoor Coal (MSIA) 

Clean and prepare base of silo hopper tower for future relevelling if required (subject to access provided by 
landowner) 

Prior to 600500m extraction of LW S3A Tahmoor Coal 

Install missing angle tie to base of silo hopper tower on northern side (subject to access provided by landowner) Prior to 600500m extraction of LW S3A  

Provide supplementary support to freestanding steel columns supporting first floor of machinery shed and residence 
(subject to approval by landowner) 

Prior to 600500m extraction of LW S3A Tahmoor Coal 

Baseline survey of alignment of sliding gate Prior to 600m extraction of LW S2A (complete) 
Tahmoor Coal 

(SMEC) 

Conduct 2D / Absolute 3D surveys along Remembrance Drive and Main Southern Railway 

Baseline survey complete. 
Monthly 3D / Weekly 2D surveys for pegs within 

active subsidence zone for LW S2A-S6A: 
Continue surveys until outside active subsidence 
zone or one month after end of LW and continue 

further if ongoing adverse movements are observed. 
End of LW S2A-S6A. 

Tahmoor Coal 
(SMEC) 

Local 3D survey around perimeter of buildings and commercial structures during active subsidence (refer Error! 
Reference source not found.) 

Baseline survey prior to 600m extraction of LW S2A 
End of LW S2A 

Weekly surveys during periods of active subsidence 
after 450m extraction for LW S3A and after 550m 

extraction for LWs S4A-S5A: 
Continue surveys if ongoing adverse movements 

are observed. 
End of LW S2A-S6A. 

Tahmoor Coal 
(SMEC) 

Install tiltmeters on silo hopper tower and monitor changes in tilt 
Install and commission prior to 600m extraction of 

LW S2A (complete) 
Readings every 2 hours 

Tahmoor Coal 
(SweetingConsulting) 

Visually inspect the property, including the structures, hopper, concrete plant, pavements, fences and gates  

Baseline pre-mining inspection complete 
Weekly inspections during periods of active 

subsidence after 550m extraction for LW S2A, after 
450m extraction for LW S3A and after 550m 

extraction for LWs S5A-S6A: 
Continue inspections if ongoing adverse movements 

are observed.  
End of LW S2A-S6A. 

Tahmoor Coal  
(BIS) 

Report findings of surveys and inspections to landowner, SRG, Subsidence Advisory NSW, Resources Regulator 

Weekly reports during periods of active subsidence 
after 550m extraction for LW S2A, after 450m 

extraction for LW S3A and after 550m extraction for 
LWs S5A-S6A: 

Continue reporting if ongoing adverse movements 
are observed  

End of LW S2A-S6A. 

Tahmoor Coal 
(MSEC) 

Review and assess monitoring report and consider whether any additional management measures are required 

Weekly during periods of active subsidence after 
550m extraction for LW S2A, after 450m extraction 

for LW S3A and after 550m extraction for 
LWs S5A-S6A: 

Continue reporting if ongoing adverse movements 
are observed  

SRG 
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RISK ISSUE TRIGGER CONTROL PROCEDURE/S FREQUENCY BY WHOM? 

IMPACTS ON BUILDINGS, SILO HOPPERS, 
COMMERCIAL STRUCTURES, TANKS, WALLS, 
PAVEMENTS, FENCES AND GATES (continued) 

Non-conventional 
movements 

identified from  
weekly surveys 

or 
Visual inspections 
identify impacts to 

buildings or 
pavements 

or 
Change in distance 
across diagonal of 
silo hopper tower 

exceeds 5mm 
or 

Tensile or 
compressive strain 

between pegs 
spaced no closer 
than 7 m apart on 

ground slab 
around silo hopper 

tower exceeds 
0.75mm/m  

SRG meet and consider whether any additional management measures are required, including: 
- structural inspection 
- relevel hopper tower or adjust baseplate connections 
- saw cut concrete slab surrounding silo hopper 
- temporarily reduce materials in hoppers while adjustments are undertaken 
- increase monitoring and reporting procedures 
- repair impacts 

Within 1 week or earlier if required SRG 

Notify SRG of trigger exceedance and any management decisions undertaken (incl landowner, Subsidence 
Advisory NSW, Resources Regulator) 

Within one week Tahmoor Coal 

A hazard has been 
identified that 

involves potential 
serious injury or 

illness to a person 
or persons at 

No. 3165 
Remembrance 

Drive, Bargo and 
cannot be 
controlled 

SRG, Tahmoor Coal, landowner  meet to decide whether any additional management measures are required, 
including: 
- suspension of work activities within the hazardous area 
- demarcation of workplace to restrict people from entering or working in hazardous area 
- emergency evacuation of workplace 

Immediately Tahmoor Coal 

Notify SRG of trigger exceedance and any management decisions undertaken (incl landowner, Subsidence 
Advisory NSW, Resources Regulator)  

Within 24 hours of decision Tahmoor Coal 

IMPACTS ON SEDIMENTATION TANKS 

None Follow procedures above - - 

Impacts observed 
on water retention 

tanks 

SRG meet and consider whether any additional management measures are required, including: 
- structural inspection 
- increase monitoring and reporting procedures including crack width monitoring and local 3D survey 
- undertake detailed inspections or surveys of impacts 
- repair impacts 
- consider installation of waterproof liner 

Within 1 week or earlier if required SRG 

Notify SRG of trigger exceedance and any management decisions undertaken (incl landowner and Subsidence 
Advisory NSW)  

Within 24 hours Tahmoor Coal 

IMPACTS ON FIRE PROTECTION SERVICES, 
SECURITY SERVICES, ESSENTIAL SERVICES, 

ACCESS AND MOBILITY, FINISHES, AND 
PUBLIC SAFETY HAZARDS 

None Follow procedures above - - 

Impacts observed 

Repair impacts 
Immediately as required by landowner  to avoid 

interruption to operations 
(target within 24 hours if required) 

Tahmoor Coal 

Notify SRG of trigger exceedance and any management decisions undertaken (incl landowner, Subsidence 
Advisory NSW, Resources Regulator)  

Within one week Tahmoor Coal 

Impacts observed 
to sliding entrance 

gate 

Repair impacts 
As required by landowner  to avoid service 

interruption 
(target within 24 hours if required) Tahmoor Coal 

Provide alternative security services while security gate is repaired As required 

IMPACTS ON MACHINERY AND EQUIPMENT 

None 
Follow procedures above - - 

Baseline precision measurement of levels of hoppers and conveyors Prior to 600m extraction of LW S2A (complete) Tahmoor Coal 

Substantial 
adverse 

subsidence 
movements 
observed, or 

reduced 
performance by 

machine observed 

SRG meet and consider whether any additional management measures are required, including: 
- measurement of alignment of machinery 
- relevel machinery 
- undertake additional detailed measurements of machinery 

As required by landowner  to avoid business 
interruption 

(target within 24 hours if required) 
Tahmoor Coal 

IMPACTS ON STORAGE AND MATERIALS 
HANDLING 

None Follow procedures above - - 

Substantial tilt of 
storage shelves 

SRG meet and consider whether any additional management measures are required, including: 
- relevel storage shelves 
- provide additional support to shelving 

As required by landowner  to avoid interruption to 
operations 

(target within 24 hours if required) 
Tahmoor Coal 
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RISK ISSUE TRIGGER CONTROL PROCEDURE/S FREQUENCY BY WHOM? 

and racks 
observed 

Notify SRG of trigger exceedance and any management decisions undertaken (incl landowner, Subsidence 
Advisory NSW, Resources Regulator)  

Within one week Tahmoor Coal 

IMPACTS ON SWIMMING POOL AND POOL 
GATE 

None Visually inspect the swimming pool and pool gate  

Baseline inspection (complete) 
Weekly inspections during periods of active 

subsidence after 550m extraction for LW S2A, after 
450m extraction for LW S3A and after 550m 

extraction for LWs S5A-S6A: 
Continue inspections if ongoing adverse movements 

are observed.  
End of LW S2A-S6A. 

Tahmoor Coal  
(BIS) 

Impacts observed 

Repair impacts As required Tahmoor Coal 

Notify SRG of trigger exceedance and any management decisions undertaken (incl landowner, Subsidence 
Advisory NSW, Resources Regulator)  

Within one week Tahmoor Coal 

Pool gate won’t 
close 

Notify resident and/or landowner, contact Subsidence Advisory NSW to repair gate Immediately Tahmoor Coal 

Repair gate As soon as possible Tahmoor Coal 

IMPACTS ON GRASSED AIR STRIP 

None Visually inspect the grassed air strip  

Baseline inspection prior to 600m extraction of 
LW S2A 

Weekly inspections during periods of active 
subsidence after 550m extraction for LW S2A, after 

450m extraction for LW S3A and after 550m 
extraction for LWs S5A-S6A: 

Continue inspections if ongoing adverse movements 
are observed.  

End of LW S2A-S6A. 

Tahmoor Coal  
(BIS) 

Mining-induced 
cracks or humps 

observed 

Fill cracks or resurface air strip As required Tahmoor Coal 

Notify SRG of trigger exceedance and any management decisions undertaken (incl landowner, Subsidence 
Advisory NSW, Resources Regulator)  

Within one week Tahmoor Coal 

 
 
 


